
POLREP #04
AINSWORTH SITE
3200 BIDDLE STREET
BALTIMORE. MARYLAND 23213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS SATURDAY MARCH 4, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH RINDING 
INITIATED UNDER OSC's DELEGATION OF AUTHORITY 14-1-A.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
USCG - 3 
ERCS - 9

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED 
BY ERCS DURING ALL NON-WORKING HOURS.

II. ACTIONS TAKEN

A. ERCS PERSONNEL CONTINUED TO PREPARE FOR DRUM/CONTAINER 
OPERATIONS; ACTIVITIES INCLUDE SET-UP OF DECON AREA AND 
SUPPORT TRAILERS, AND DISMANTLING OF SHELVES IN RACK ROOM 
TO BE USED FOR STAGING DRUMS/CONTAINERS.

B. OSC GUARNI CONTACTED REPRESENTATIVES FROM HERCULES. INC. 
IN REGARDS TO NITROCELLULOSE DRUMS LOCATED ON SITE; 
HERCULES REPRESENTATIVES STATED THAT, BASED ON AVAILABLE 
INFORMATION, THE DRUM WAS PROBABLY OVER TEN YEARS OLD. 
HERCULES REPRESENTATIVES STATED SIMILAR SITUATIONS HAD 
PRESENTED NO MAJOR PROBLEM IN THE PAST. ARRANGEMENTS 
WERE MADE TO HAVE HERCULES REPRESENTATIVES ONSITE ON 
THURSDAY MARCH 9, 1995 IN ORDER TO INVESTIGATE AND TO 
STABILIZE THE DRUM CONTENTS.

C. TAT CONDUCTED A PRELIMINARY INVENTORY COUNT OF 55-GALLON 
DRUMS WHICH WERE PRESENT ON THE PROPERTY; A TOTAL OF 246 
55-GALLON DRUMS AND 10 30-GALLON DRUMS WERE COUNTED. 
THIS TOTAL DOES NOT INCLUDE THE EXTENSIVE AMOUNT OF 
SMALLER CONTAINERS (5-GALLON AND SMALLER) WHICH ARE 
PRESENT.

D. DUE TO AN UNAVOIDABLE DELAY, PERMANENT POWER FOR SUPPORT 
TRAILERS WILL NOT BE AVAILABLE FOR APPROXIMATELY THREE 
WEEKS; ERCS ATTAINED A MOBILE GENERATOR FOR USE DURING 
THE INTERIM PERIOD.

III. FUTURE ACTIONS

A. ERCS TO COMPLETE SETUP OF COMMAND POST TRAILERS AND 
DECONTAMINATION AREA.



B. ERGS TO INVENTORY, SAMPLE, SEGREGATE, AND 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

STAGE
TANKS,

C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND 
FEDERAL AGENCIES.

D. HERCULES, INC. REPRESENTATIVES TO BE ONSITE THURSDAY
MARCH 9, 1995 TO INSPECT AND STABILIZE DRUM OF
NITROCELLULOSE.

E. OSC TO SUBMIT ADDITIONAL FUNDING REQUEST IN ORDER TO 
COMPLETE THE REMOVAL RESPONSE.
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ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




